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ESTIMATE RUN 04/28/2008

ESTIMATE SUMMARY 11:20:57

CONTID: C15918         ESTIMATE NO: 0001 PROG 2005

PCN: 15918-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 RIO BLANCO SLIP PERCENT TIME:

PROJECT NO: HB 0131-050                   

SH 13 RIO BLANCO SLIP

NAME OF ROAD: 13A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 04/28/2008 DATE TIME STARTED 03/28/2008

225 UNION BLVD. SUITE 500 DATE LET 02/07/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,487,709.00 PARTICIPATING $ $ 13,000.00

AWARD PROJECT AMT: 1,993,539.00 NON-PARTICIPATING 166,239.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,112.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.62

TIME ALLOW:

ORIG TIME ALLOW:

37 CALENDAR DAYS

CALENDAR DAYS37

7.20%

2,308,470.00

179,239.00

179,239.00

175,126.63

$

$

$

$

13,000.00

166,239.00

179,239.00

0.00

179,239.00

-4,112.37

0.00

175,126.63

0.00

AMOUNT DUE 175,126.63 175,126.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,126.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.0
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 1.000 10,000.00

10,000.00000 1.000 10,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 4.000 0.000

EACH 4.000 48.00

12.00000 4.000 48.00

202-00090  
 

0015 REMOVAL OF CURB 600.000 0.000

LF  237.000 948.00

4.00000 237.000 948.00

202-00201  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 561.000 0.000

SY  561.000 7,293.00

13.00000 561.000 7,293.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF  204.000 816.00

4.00000 204.000 816.00

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 600.000 0.000

LF  552.500 2,762.50

5.00000 552.500 2,762.50

202-01140  
 

0035 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

202-01300  
 

0040 UNCLASSIFIED EXCAVATION 10,910.000 0.000

CY  583.000 5,830.00

10.00000 583.000 5,830.00

203-00000  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,990.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00060  
 

0050 EXPANDED POLYSTYRENE FILL (COMPLETE IN PLACE) 5,500.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

203-00850  
 

0055 BLADING 30.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE 24.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01510  
 

0065 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01594  
 

0070 FILTER MATERIAL (CLASS B) 1,550.000 0.000

CY  0.000 0.00

62.00000 0.000 0.00

206-00520  
 

0075 SHORING 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

206-01750  
 

0080 EROSION LOG (12 INCH) 250.000 0.000

LF  120.000 840.00

7.00000 120.000 840.00

208-00002  
 

0085 EROSION BALES (WEED FREE) 40.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

208-00011  
 

0090 SILT FENCE 878.000 0.000

LF  878.000 2,634.00

3.00000 878.000 2,634.00

208-00020  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00045  
 

0100 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00070  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 120.000 0.000

HOUR 30.000 2,100.00

70.00000 30.000 2,100.00

208-00205  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0120 SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

7,200.00000 0.000 0.00

212-00032  
 

0125 MULCHING (WEED FREE STRAW) 2.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

213-00004  
 

0130 MULCH TACKIFIER 450.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
 

0135 AGGREGATE BASE COURSE (CLASS 2) 3,043.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-02000  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 732.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-06000  
 

0145 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 0.000

TON 0.000 0.00

330.00000 0.000 0.00

403-00720  
 

0150 *HOT MIX ASPHALT (GRADING SX) (75) 708.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-34701  
 

0155 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 44.000 0.000

TON 0.000 0.00

500.00000 0.000 0.00

411-03352  
 

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 146.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0165 *EMULSIFIED ASPHALT (PRIME COAT) 267.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10300  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOTEXTILE (DRAINAGE) (CLASS A) 80.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

420-00110  
 

0175 RIPRAP (12 INCH) 20.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00212  
 

0180 GEOGRID REINFORCEMENT 6,600.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

506-01020  
 

0185 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

330.00000 0.000 0.00

507-00400  
 

0190 CONCRETE CLASS B 440.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

0195 REINFORCING STEEL 17,200.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0200 12 INCH PLASTIC PIPE 300.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

603-50012  
 

0205 4 INCH PERFORATED PIPE UNDERDRAIN 1,100.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

605-00040  
 

0210 *3 INCH HORIZONTAL DRAIN 1,500.000 0.000

LF  960.000 30,720.00

32.00000 960.000 30,720.00

605-01030  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

606-00301  
 

0220 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-02003  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02005  
 

0230 CURB TYPE 6 (SECTION M) 1,000.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-60011  
 

0235 DELINEATOR (TYPE I) 4.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0240 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

615-00030  
 

0245 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.250 4,500.00

18,000.00000 0.250 4,500.00

625-00000  
 

0250 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

625-00001  
 

0255 *MOBILIZATION 1.000 0.000

L S 0.136 42,160.00

310,000.00000 0.136 42,160.00

626-00000  
 

0260 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,250.00

5,000.00000 0.250 1,250.00

626-01000  
 

0265 *PAVEMENT MARKING PAINT (WATERBORNE) 12.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00011  
 

0270 *FLAGGING 2,900.000 0.000

HOUR 169.000 4,056.00

24.00000 169.000 4,056.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 24.000 744.00

31.00000 24.000 744.00

630-00007  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 5.000 3,000.00

600.00000 5.000 3,000.00

630-00012  
 

0285 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

630-80001  
 

0290 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80335  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000

EACH 19.500 507.00

26.00000 19.500 507.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 0.000

EACH 2.000 52.00

26.00000 2.000 52.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  0.000 0.00

32.00000 0.000 0.00

630-80344  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

630-80358  
 

0315 *PORTABLE MESSAGE SIGN PANEL 300.000 0.000

DAY 58.000 2,958.00

51.00000 58.000 2,958.00

630-80359  
 

0320 *DRUM CHANNELIZING DEVICE 51.000 0.000

EACH 25.500 918.00

36.00000 25.500 918.00

630-80360  
 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 5.000 185.00

37.00000 5.000 185.00

630-80363  
 

0330 GUARDRAIL TYPE 7 (TEMPORARY) 648.000 0.000

LF  132.000 4,620.00

35.00000 132.000 4,620.00

630-80376  
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 50.000 0.000

EACH 7.500 97.50

13.00000 7.500 97.50

630-80380  
 

0340 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 1.000 35,000.00

35,000.00000 1.000 35,000.00

630-86800  
 

0345 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0355 F/A INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0360 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0365 F/A QUALITY INCENTIVE PAYMENT 6,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0375 F/A FURNISH CONCRETE MIX DESIGN 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0380 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $166,239.00 166,239.00CURRENT AMT 2,474,709.00 $$
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PCN: 15918-BID    ESTIMATE RUN 04/28/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0001 11:20:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00012  
 

0395 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $13,000.00 13,000.00CURRENT AMT 13,000.00 $$

PROJECT TOTAL 179,239.00 $ 179,239.00CURRENT AMT 2,487,709.00 $$


